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MEMORANDUM FOR THE RECORD

SUBJECT: Possible Move of OTS Facilities _ 25X1A6d
N S

1. (S) on 8 AugustIEEEEEEEEEEEEEEEEEE 0 the Real 25X1A

Estate and Construction Division met with Mr, James McDonald,
Director of Logistics (D/L), and Mr. David Brandwein, Director
of Technical Service, to discuss the possible move of the

Office of Technical Service (0TS) facilities |GGG 25X1A6d

2. (S) Mr. Brandwein explained that the Environmental
Suitability Division (ESD) and the Operational Support
Division (0SD) are currently located at | I 'h<
former consists of approximately persons and occupies one- 25X9
third of the ﬂ space while the latter consists of
approximately persons and occupies two-thirds of the [N 25X1A

space. r. Brandwein indicated that he made a

commitment to the DDS&T to cut approximately 15 slots by the
end of FY-80 provided he can combine at least the OSD activities
and personnel with his covert communications activities
currently located at B The DDSET agreed in principle but
also asked that Mr. Brandwein consider the relocation of ESD
as well. Mr. Brandwein's purpose in meeting with the D/L was
to ascertain what problems these possible relocations would
entail. Based on a brief study by OTS personnel, Mr. Brandwein
concluded that the move of OSD alone would cost approximately
$250,000 and require 3,100 square feet of office-type space
which must be constructed within a two-year period. The move
of this unit plus ESD would require an additional 15,000 square
feet of space costing well in excess of §1 million. Mr. Brandwein
stated that these possible moves have been discussed with the
Director, |l and he expressed concern that adequate space may
not exist at| ]33 or that the relocation might have an
adverse impact on areas for which the Office of Communications
had other development plans.
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3. (U) The D/L advised that he thought the 0SD relocation
construction could be accomplished within the two-year time

frame provided an adequate operational justification could be
developed which would permit the_ to 25X1A
competitively negotiate rather than ormally advertise the

construction contract. The ESD relocation, which could cost
in excess of §1 million, would require a greater period of time

because it would undoubtedly be formally advertised and may
have to be included in the# appropriation. 925X1A
Be this as it may, the D/L Dastica y concluded that the

pProjects were feasible and could be effected by the Office of
Logistics provided the necessary internal Agency approvals to
proceed were obtained. To this end, Mr. Brandwein indicated
that he would be discussing the projects with the Director of
Communications and the Chief, Central Cover Staff, prior to
requesting specific assistance from the Office of Logistics.
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